From: Taraszki, Michael D

To: Handley, Bianca
Cc: Dehghi, Benny; vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep, Chi P.@Waterboards;

Murdock, Kevin/LAC; John Wingate; Humphreys, Christina@Waterboards; Heitmann, Michael; Radke,
Laura@DTSC; Gilmore, Mari

Subject: NHOU: August 2020 monthly progress report (Honeywell)

Date: Thursday, September 10, 2020 8:16:31 AM

Attachments: R35216 NHOU 2020SEP10 RA HON Monthly Prog Report Final.pdf
Bianca,

| hope this email finds you all well. On behalf of Honeywell, please find attached the August 2020
progress report for NHOU.

Thank you,

Michael Taraszki, PG, CHG, PMP

Principal Hydrogeologist

180 Grand Avenue, Suite 1100, Oakland, California 94612
T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com www.woodplc.com

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward

this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic

communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, ltaly or France.

As a recipient of an email from a John Wood Group Plc company, your contact information will be on our
systems and we may hold other personal data about you such as identification information, CVs, financial
information and information contained in correspondence. For more information on our privacy practices
and your data protection rights, please see our privacy notice at

https://www.woodplc.com/policies/privacy-notice
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woOoJ.

Wood Environment & Infrastructure Solutions, Inc.

September 10, 2020 180 Grand Avenue, Suite 1100
Oakland, California 94612-3066
Project 8620200150 USA

T: (510) 663-4100
Ms. Bianca Handley F:(510) 663-4141
U.S. Environmental Protection Agency www.woodplc.com
75 Hawthorne Street

San Francisco, California 94105

Subject: August 2020 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc., attached is the August 2020 monthly progress report for
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact either of the undersigned at (510) 663-4100 if you have questions regarding this
submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Principal
MT/MR

http://amext.amec.com/sites/sp_variousprojects/honeywell/nhou/03.0 doc and data control/monthly progress
reports/2020/2020.09.10/r35216_nhou_2020sep10_ra_hon_monthly prog report_final.docx

Attachment:  August 2020 Monthly Progress Report

cc: Benny Dehghi (Honeywell)
Vahe Dabbaghian (LADWP)
Nicole Alkov and Ms. Christina Humphreys (RWQCB-LA)
Laura Radke (DTSQ)
Chi Diep (SWRCB DDW)
John Wingate (OTIE)
Kevin Murdock (Jacobs)

‘Wood' is a trading name for John Wood Group PLC and its subsidiaries
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August 2020 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

Honeywell/Wood continued with modifications to the Phase 1B groundwater treatment
system design for the “For Construction” drawing set based on comments received from
the Los Angeles Department of Building and Safety (LADBS) and the Los Angeles Bureau of
Engineering (LABOE);

Honeywell/Wood continued with procurement activities for major equipment for the
Phase 1B groundwater treatment system;

Honeywell/Wood continued to support LADWP's efforts to obtain an amended drinking
water permit from the State Division of Drinking Water (DDW) via the 97-005 policy memo;
and,

Honeywell/Wood continued plan check activities at the LADBS and LABOE to support
Phase 1B construction.

ISSUES AND CORRECTIVE ACTIONS

None.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS

Honeywell/Wood actions:

- Continue with the Phase 1B groundwater treatment system procurement, plan check
and permitting processes;

- Continue supporting LADWP with the DDW 97-005 process; and

- Upon completion of procurement process, Honeywell/Wood will host a [virtual] Pre-
Construction Conference with U.S. EPA before beginning construction of the Phase 1B
Groundwater Treatment System.
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August 2020 NHOU Monthly Progress Report (continued)

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process; and

- Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the
Phase 1B Groundwater Treatment System.

e U.S. EPA actions (anticipated):

- Participate in a virtual Pre-Construction Conference with Honeywell/Wood for the
Phase 1B Groundwater Treatment System.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS
e Honeywell/Wood actions:
- Continue to support LADWP with the DDW 97-005 process; and
- Initiate construction of the Phase 1B Groundwater Treatment System.
e LADWP actions (anticipated):

- Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW; and

- Participate in subsequent construction meetings, as required.
e U.S. EPA actions (anticipated):

- Participate in subsequent construction meetings, as required.

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN

e Honeywell continues to complete the procurement process and upon its completion, an
updated construction schedule will be provided.

DESIGN CHANGES OF NOTE

e None.
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August 2020 NHOU Monthly Progress Report (continued)
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